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SUMMARY

As the Commission has recognized, the failure of the former LNP

Administrator in the Western, Southeast and West Coast regions to timely provide a stable

Number Portability Administration Center/Service Management System ("NPAC/SMS")

will prevent carriers in those regions from deploying Phase I ofpermanent local number

portability ("PLNP") in compliance with the schedule established in the LNP

Reconsideration Order. There is no dispute among the petitioners that some delay in the

LNP schedule will be necessary for all facilities-based LECs operating in the affected

regions. The sole point of contention among the parties concerns the duration of that delay.

The petitioners agree that Lockheed Martin !MS, the new LNPA for the

affected regions, has committed to deliver an NPAC/SMS by May 11, 1998, and that

implementation ofPLNP Phase I can begin after approximately 30 days of intercompany

testing. The parties' central dispute concerns the amount of time required to deploy PLNP

following testing. As AT&T demonstrates, two weeks following inter-company testing

should be ample time for carriers to complete Phase 1.

The ILEC petitioners seek to justify unreasonably long periods for PLNP

implementation by making wholly inapposite comparisons to the intervals established by the

LNP Reconsideration Order. While that order addressed the full range of issues involved in

carriers' implementation ofPLNP and established a schedule accordingly, the Commission

has ordered carriers to complete the vast majority ofnetwork modifications necessary for

PLNP Phase I no later than March 31, 1998. Thus, the only aspects ofLNP that will not be

in place by the new NPAC/SMS "live" date are those that directly relate to carriers' ability

to place "orders" for porting with the NPAC/SMS, and to download routing information

AT&T Corp. 3/12/98



from that system to local SMSs. In light of the fact that the Commission's Second LNP

Order required the use of identical interfaces for both the Lockheed Martin and Perot

NPAC/SMSs, the ILEC petitioners have long known the specifications to which they had to

build in order to interface with the NPAC/SMS for these functions. In short, once inter-

company testing is complete, implementation ofLNP should be a straightforward matter.

AT&T urges the Commission to complete its realignment of the entire LNP

schedule in this proceeding. The record before the Commission strongly supports

establishment ofthe following PLNP implementation deadlines for all carriers in the

Western, Southeastern and West Coast regions:

• NPAC "live" date: May 11, 1998 (or the date a "live" NPAC is actually
available)

• Inter-company testing completed: June 11, 1998 (or 30 days after "live" date)

• LNP implementation in Phase I MSAs completed: June 26, 1998 (or 14 days
after testing)

• LNP implementation in Phase IT MSAs completed: July 10, 1998 (or 14 days after
Phase I)

• LNP implementation in Phase ITI MSAs completed: July 24, 1998 (or 14 days
after Phase IT)

• Remainder ofLNP implementation in compliance with the schedule established in
the Commission's LNP Reconsideration Order.
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Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C. 20554

REceIVED
MAR 12 1998

F£IJEfML lXMM.NcATIONS roe'••
OFFICE OF THE SECIETMr

In the Matter of

Telephone Number Portability

)
)
)
)
)
)
)

CC Docket No. 95-116
DA 98-451

COMMENTS OF AT&T CORP.

Pursuant to Sections 1.3 and 52.3(d) of the Commission's Rules, 47 C.F.R.

§§ 1.3, 52.3(d), and the Public Notice released March 5, 1998, AT&T Corp. ("AT&T")

hereby comments on the petitions for waiver of the Permanent Local Number Portability

("PLNP") Phase I implementation deadline ofMarch 31, 1998 filed by GTE Service

Corporation ("GTE"), MediaOne, Inc. ("MediaOne"), Pacific Bell ("Pacific"), and U S

West Communications, Inc ("U S West").

AT&T is fully committed to fulfilling the Commission's LNP requirements,

and has made every effort to ensure that number portability implementation -- both in its

own network and throughout the industry -- complies with the schedule established by the

Commission's rules. Howeve~, as the Commission recognized in the Phase I Waiver Order,1

the failure of the former LNP Administrator ("LNPA") in the Western, Southeast and West

Order, Telephone Number Portability, CC Docket No. 95-116, DA 98-152, released
January 28, 1998 ("Phase I Waiver Order").
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Coast regions to timely provide a stable Number Portability Administration Center/Service

Management System ("NPAC/SMS,,)2 will prevent carriers in those regions from offering

long-term portability in compliance with the schedule established in the LNP

Reconsideration Order.3 There is no dispute among the petitioners that some delay in the

LNP schedule will be necessary for all facilities-based LECs operating in the affected

regions. The sole point of contention among the parties concerns the duration of that delay.

Accordingly, AT&T will confine these comments to that issue.4

1IIIil

2

3

4

The NPAC/SMS is

a hardware and software platform that will contain the database of
information required to effect the porting oftelephone numbers. In general,
the Number Portability Administration Center Service Management System
will receive customer information from both the old and new service
providers, validate the information received, and download the new routing
information when an "activate" message is received indicating that the
customer has been physically connected to the new service provider's
network.

Second Report and Order, Telephone Number Portability, CC Docket No. 95-116,
FCC 97-289, released August 18, 1997, ~ 9, n.28 ("LNP Second Report and
Order").

First Memorandum Opinion and Order On Reconsideration, Telephone Number
Portability, CC Docket No. 95-116, FCC 97-74, released March 11, 1997 ("LNP
Reconsideration Order").

The five petitions addressed in the Public Notice are only a portion ofthe Phase I
waiver requests lodged with the Commission. Eight additional waivers were the
subject ofa Public Notice (DA 98-449) issued on March 4, 1998, which requested
comments on the same schedule as the instant Notice. In order to ensure a complete
record for the Commission's consideration of a new LNP implementation schedule
in the affected regions, AT&T hereby incorporates its comments on the March 4th

Public Notice into the instant pleading by reference.
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I. AS THE COMMISSION HAS FOUND, PLNP IS "ESSENTIAL" TO LOCAL
EXCHANGE COMPETITION

As a preliminary matter, it is important to note that with the exception of

AT&T's pleading, all of the petitions addressed in the Public Notice were filed by

incumbent LECs or their affiliates. The ILECs' claims should be carefully scrutinized, as

any delay in PLNP implementation would be costless, if not beneficial, to those carriers, but

will seriously impact their competitors. AT&T does not contend that the unavailability of

the NPAC/SMS is attributable to any fault on the part of the ILEC petitioners. S It is clear,

however, that those carriers potentially can gain significant advantages by delaying the

implementation ofPLNP for as long as possible.

Congress recognized the importance ofLNP to local competition by

expressly requiring all LECs to provide that capability in § 251(b)(2), and by also including

"full compliance" with the Commission's LNP rules as a component ofthe § 271

"checklist.,,6 Any delay in the implementation ofPLNP potentially will injure nascent local

s

6

It is unclear, however, whether Pacific's inability to provide PLNP is in fact
attributable to the unavailability of the NPAC/SMS, or to problems arising in its
own network. As AT&T stated in its comments on Pacific's recent joint filing with
Southwestern Bell Telephone Company, Pacific appears to have represented to the
Commission both that it would be prepared to provide PLNP on time if a West
Coast region NPAC/SMS were ready, a.ml that it could not do so. See Comments
ofAT&T Corp., filed March 9, 1998, pp. 4-5, in SBC Companies Petition for
Waiver OfUnder 47 C.F.R. § 52.3(d) And Petition For Extension Of Time OfThe
Local Number Portability Phase I Implementation Deadline, CC Docket No. 95
116, NSD File No. L-98-16. In the event Pacific's inability to provide PLNP is not
solely caused by the unavailability of an NPAC/SMS, then it should not be permitted
to profit from any change to the Commission's PLNP schedule. See id., pp. 15-16.

See 47 U.S.C. § 271(c)(2)(B)(xi).
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exchange competition. First, the Commission recognized in its First LNP Order that interim

methods oflocal number portability ("ll.,NP") can impair "the quality, reliability, or

convenience of telecommunications services" offered by new entrants into local exchange

markets.? Accordingly, that order found that "[permanent] number portability is essential to

ensure meaningful competition in the provision of local exchange services.,,8

Second, CLECs in the affected regions already have incurred the expense of

implementing PLNP in their own networks, and will soon begin to bear their share ofthe

NPAC/SMS costs as well. Nevertheless, although CLECs will be paying for PLNP, until

ll.,ECs begin to support that capability their competitors will have no choice but to port

numbers using ILNP -- and thus they will, in effect, be required to pay for both interim and

permanent portability for each customer that ports a number. Third, when ll.,ECs do begin

to support PLNP, CLECs will bear the costs ofconverting customers from interim to

permanent portability -- an expense they would not have borne for customers acquired after

the Commission's PLNP implementation deadline, but for the delay ofthat capability.

In contrast to CLECs, ll.,ECs potentially benefit by delaying PLNP. Most

importantly, their CLEC competitors will be handicapped in the quality of service they can

offer to customers porting their numbers using ll.,NP methods. In addition, ILECs will

obtain additional payments from CLECs for ll.,NP services provided to existing CLEC

7

8

Telephone Number Portability, CC Docket No. 95-116, First Report and Order and
Further Notice ofProposed Rulemaking, FCC 96-286, released July 2, 1996, ~ 110
("First LNP Order").

Id., ~ 28.
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customers after the date on which PLNP should have been available, payments for ILNP

services provided to new CLEC customers that port their numbers after the original PLNP

implementation date, and payments to convert such new CLEC customers from ILNP to

PLNP.

II. AN NPAC/SMS WILL BE AVAILABLE FOR INTERCOMPANY TESTING IN
EACH OF THE AFFECTED REGIONS ON MAY 11. 1998

The LLCs of all three affected regions recently replaced Perot Systems with

Lockheed Martin IMS as LNPA. As the Commission knows, Lockheed was selected as

LNPA for the four other LNP regions, and that company has developed and implemented a

workable NPAC/SMS in those areas. Lockheed has committed to deliver an NPAC/SMS

for the Western, Southeast and West Coast regions that is ready for intercompany testing

on May 11, 1998. 9 The petitioners do not dispute that May 11th is planned as the

NPAC/SMS "live" date, and their proposed schedules all are based on this starting point, as

intercompany testing cannot proceed until this milestone is achieved.

III. THE COMMISSION SHOULD ADOPT AT&T'S PROPOSED PLNP
IMPLEMENTATION SCHEDULE FOR PHASE I MSAs

Although all four of the parties that offer a proposed implementation

schedule begin from the same May 11, 1998 NPAC/SMS "live" date, they do not agree on a

date by which Phase I PLNP deployment should be completed. 10 Two dates are most

relevant to the Commission's consideration of a new Phase I LNP schedule: (i) the date by

9

10

See AT&T Corp. Petition for Waiver, filed March 2, 1998, p. 5 in Telephone
Number Portability, CC Docket No. 95-116.

MediaOne does not propose a revised schedule for LNP implementation.
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which any necessary intercompany testing will be completed, and (ii) the date

implementation will be completed. The positions of the parties are as follows:

Carrier End TestinR End Phase I
AT&T 6/11/98 6/26/98
GTE 6/14198 8/13/98
Pacific Bell 6/11/98 7/20/98
USWest no date specified 7/17/98

Testing. All of the petitioners propose that testing will last approximately 30

days, and all save US West agree that testing can commence on the day after Lockheed's

delivery of an NPAC/SMS, 11 US West, however, proposes to begin testing on May 18th
,

one week after the NPAC/SMS "live" date, on the grounds that "[t]he week between May

11, 1998 and May 18, 1998 is reserved for returning the NPAC/SMS to a live network-

ready status (versus a test status).,,12 There is simply no basis for such a delay, as the other

petitions make clear. Lockheed has committed to deliver an NPAC/SMS that is, in U S

West's phrasing, "network ready." There is simply no basis for the assertion that any

carrier requires an additional week to prepare that system for testing. Accordingly, the

Commission should order carriers to commence testing on May 12, 1998 (or the day

following the NPAC/SMS "live" date in the relevant region, in the event there is some delay

11

12

See AT&T, p. 5; GTE, p. 9 (table proposing to begin testing on 5/12/98 and
complete it on 6/14/98, a total of32 days); Pacific, pp. 19,20 (proposing a "30 day
cooperative testing period"); US West Attachment 1, p. 5 (chart showing 30-day
testing intervals).

US West Attachment 1, p. 5.
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in Lockheed's performance), and to complete that testing on June 11, 1998 (or 30 days

after testing commences).

U S West proposes to perform its testing in serial fashion in each of its three

internal "regions," vestiges ofthe predecessor Bell companies that combined to form that

carrier fourteen years ago. U S West claims that it cannot perform testing in a more

efficient, parallel fashion due to the continued existence ofthree distinct sets of systems and

a shortage of employees with the requisite specialized skills. 13 U S West's position is

inherently contradictory, however. IfU S West in fact possesses three distinct sets of

systems in three separate regions, then that company must have separate personnel and

other resources devoted to each region's operations, each expert on the systems within their

region. These region-specific resources presumably could be combined with testing-specific

resources to perform simultaneous testing. U S West's petition does not explore this or

other alternatives to serial testing.

Phase I End Date. The commenters agree that PLNP implementation can

begin the day following the completion oftesting. 14 They do not agree, however, on when

that process should be completed. The ILECs propose to permit as much as two months

(GTE's estimate) from the close oftesting to full deployment ofPLNP. These figures are

13

14

Id., pp. 4-5.

See AT&T, pp. 5-6; GTE, p. 9 (chart depicting testing ending 6/14/98, and
implementation beginning 6/15/98); Pacific, p. 20 ("Pacific will begin to accept and
process orders for live porting transactions in the Los Angeles MSA approximately
1 work day after the conclusion ofintercompany testing."). U S West does not
state precisely when it proposes to begin implementation, stating only that testing
will last 30 days, and giving an end date for implementation.
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plainly inflated, and should be rejected. Two weeks following inter-company testing should

be ample time for carriers to implement Phase I LNP.

The two-week interval AT&T proposes is more than adequate to permit

carriers to do any last-minute clean-ups to their own systems and processes, and to prepare

themselves to accept orders for PLNP. This is especially so when one considers that

"implementation" ofPLNP means nothing more than being prepared to accept and fulfill

orders for that service. Carriers have agreed that conversion ofcustomers from ILNP to

PLNP will be conducted on a separate timetable. Conversion should occur within 90 days

following the availability ofboth PLNP and an operational interface to permit CLECs to

order conversions from interim portability methods to PLNP.

The ILECs' petitions seek to justify their unreasonably long periods for

PLNP implementation by comparing them to the intervals in which the LNP

Reconsideration Order allowed carriers to phase-in PLNP. IS This comparison is simply

, jiIIl!!'

1S Indeed, GTE's petition actually proposes longer intervals for PLNP implementation
that it proposed in its reports to the California LNP Task Force. In those reports,
GTE stated that its implementation intervals for Phases I through III would be as
follows:

Phase I: 2/16/98-3/30/98 (43 days)
Phase II: 4/9/98-5/15/98 (36 days)
Phase III: beginning and ending on 6/30/98 (1 day)

In contrast, GTE's petition proposes the following intervals:

Phase I: 6/15/98-8/13/98 (59 days)
Phase II: not less than 50 days after Phase I
Phase III: not less than 30 days after Phase II

(footnote continued on next page)
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inapposite. According to the express terms ofthe Phase I Waiver Order, carriers in the

Western, Southeast, and West Coast regions should not have delayed their implementation

ofLNP in any respect other than those that "specifically relate to the availability of the

vendor-supplied [NPAC/SMS].,,16 The LNP Reconsideration Order addressed the full

range of issues involved in carriers' implementation ofPLNP, and established a schedule

accordingly. In stark contrast, as the Phase I Waiver Order makes plain, the vast majority

ofnetwork modifications required to implement PLNP must be completed for Phase I

MSAs no later than March 31, 1998 -- more than a month before the NPAC/SMS "live"

date in the affected regions. 17

Thus, the only aspects ofLNP that have yet to be finalized are those that

directly relate to carriers' ability to place "orders" for porting with the NPAC/SMS, and to

download routing information from that system to local SMSs. In light of the fact that the

Commission's Second LNP Order required the use of identical interfaces for both the

Lockheed Martin and Perot NPAC/SMSs, the ILEC petitioners have long known the

specifications to which they had to build in order to interface with the NPAC/SMS for these

(footnote continued from previous page)

See GTE, Reports to the California LNP Task Force, 11/20/97 and 1/13/98,
attached as Exhibit 1.

Illlllill
'11111

16

17

Phase I Waiver Order, ~ 8.

See Id.
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functions. IS In short, once inter-company testing is complete, implementation ofLNP

should be a straightforward matter.

In addition, by AT&T's proposed June 26th deadline, the industry will

already have gained valuable experience and knowledge from implementing Phases I and II

in the other four LNP regions, as the LNP Reconsideration Order requires LNP

implementation in Phase II MSAs no later than May 15, 1998. Even those carriers that do

not participate in Phases I and II ofLNP implementation in other regions will benefit from

the experiences vendors (many ofwhich work for more than one carrier), regulators, and

other carriers will gain in working with the Lockheed NPAC/SMS, and significant

knowledge transfers can be expected through industry fora such as the LLCs, as well as

through informal contacts.

The Commission should mandate completion ofPLNP implementation in

Phase I MSAs in the Western, Southeast and West Coast regions by June 26, 1998 -- or

two weeks following the completion ofintercompany testing in the event Lockheed is

unable to meet the current May 11, 1998 NPAC/SMS "live" date.

18 See Second Report and Order, Telwhone Number Portability, CC Docket No. 95
116, FCC 97-289, released August 18, 1997, ~ 62 ("Second LNP Order") ("We
adopt the NANC I S recommendation that the local number portability
administrators and any entity directly connecting to the Number Portability
Administration Center Service Management System use the Number Portability
Administration Center Service Management System Interoperable Interface
Specification.... The NANC lIS will serve as an industry standard for use in
developing and maintaining the Number Portability Administration Center
Service Management System interfaces in each of the seven Number Portability
Administration Center regions.") (emphasis added).
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IV. THE COMMISSION SHOULD USE THE INSTANT PROCEEDING TO
COMPLETE ITS ADJUSTMENT OF THE LNP TIMETABLE IN THE
AFFECTED REGIONS

AT&T urges the Commission to complete its realignment of the entire LNP

schedule in this proceeding. It would be an inefficient use ofthe already heavily taxed

resources ofboth the Commission's staff and carriers to conduct repeated rounds of

comments on subsequent LNP Phases that inevitably would present precisely the same

issues as the instant petitions. Once the Phase I schedule is adjusted, establishing a

timetable for the remaining Phases is a straightforward matter.

After intercompany testing ofthe Lockheed NPAC/SMS is completed for

Phase I MSAs in each region, there is no valid reason for that testing to be repeated in

subsequent MSAs. Further, as the Phase I Waiver Order required for Phase I MSAs,

carriers in the Western, Southeast, and West Coast regions should be continuing their

efforts to complete all necessary modifications and upgrades in their own networks to

prepare themselves to offer PLNP in subsequent Phases according to the schedule

established in the LNP Reconsideration Order. Thus, after completion ofPhase I, carriers

approaching Phase II should need no more than two weeks to complete implementation in

those MSAs -- just as they required two weeks following the completion of testing to

complete Phase 1. Similarly, Phase III can, and should, be completed two weeks after

completion ofPhase II. If the Commission adopts AT&T's proposal, it can return to the

LNP Reconsideration Order's schedule beginning in Phase IV.
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CONCLUSION
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For the reasons stated above, the Commiuion ebouId eatablish the following

dudJiDes for Pannlnent Local Number Portability implenterUtion in theW~n,

Southeastern and Welt Coat regiona by all caniert:

• NPAC &l.live" date: May 11, 1998 (nt the date a "live" NPAC is actually
available)

.• Inter-company telling completed: June 11, 1998 (or 30 days after "live" date)

• LNP implementation in Phue 1MSAs completed.: June 26, 1998 (or 14 days
after testing)

• LNP implementation in PbIIe n MSAs completed: July to, 1998 (or 14 days after
'Phue 1)

• L'NP implementation in Phuc ill MSAa completed; July 24, 1991 (or 14 days
after Phuc ll)

• .ReInaiMcr ofLNP implemeatation in compliance with the acbedule eltabUBhed in
the CommilSion's LNP Rocopjdorcjon Orda'.

RetpectfbUy IUbmitted,

By

ltl Attorneys

Room 324'7H3
295 North Maple Avenne
Bukin& Ridge, NJ 07920
(901) 221-4617

March 12, 1998
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I, Terri Yannotta, do heRby certify that on this 126 day otMarch, 1998, 8

copy ofthe foregoing "Commenta ofAT&T COrp_" was m.1ed byu.s. first claa mail,

pO..ptepaicl, to the parties lilted on tho attached HltV1CC list.
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Richard M. Rindler
Morton J. Posner
Swidler & Berlin, Chartered
3000 K Street, N.W., Suite 300
Washington, DC 20007

(Attorneys for Allegiance
Telecom, Inc.)

M. Robert Sutherland
Theodore R. Kingsley
BellSouth Corporation
1155 Peachtree Street, Suite 1700
Atlanta, Georgia 30309-3610

SERVICE LIST

Kathryn Marie Krause
DanL. Poole
1020 19th Street, N.W.
Suite 700
Washington, DC 20036

(Attorneys for MediaOne, Inc.
and U S West Communications,
Inc.)

Karen Potkul
NEXTLINK California, L.L.C.
1924 Deere Avenue
Santa Ana, CA 72705

Russell M. Blau
Morton J. Posner
Swidler & Berlin, Chartered
3000 K Street, N.W., Suite 300
Washington, DC 20007

(Attorneys for DeltaCom, Inc.)

Eric J. Branfman
Morton 1. Posner
Swidler & Berlin, Chartered
3000 K Street, N.W., Suite 300
Washington, DC 20007

(Attorneys for GST Telecom
California, Inc.)

Richard McKenna
GTE Service Corporation and affiliated

domestic telephone operating
compames
P.O. Box 152092
Irving, TX 75015-2092

Gail L. Polivy
GTE Service Corporation and affiliated

domestic telephone operating
compames
1850 M Street, N.W.
Washington, DC 20036

Robert M. Lynch
Durward D. Dupre
Pacific Bell
One Bell Plaza, Suite 3703
Dallas, Texas 75202

Nancy C. Woolf
Pacific Bell
140 New Montgomery Street
Rm. #1522A
San Francisco, CA 94105

Jay C. Keithley
Sprint Corporation
1850 M Street, N.W.
11th Floor
Washington, DC 20036-5807

Sandra K. Williams
Sprint Corporation
P.O. Box 11315
Kansas City, MO 64112

Teresa Marrero
Teleport Communications Group, Inc.
Two Teleport Drive, Suite 300
Staten Island, NY 10311


